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Solano Trandportalion Authorily
One Harbor Center, Suite 130
-Suisun City, California 94585

Area Code 707
424-6075 » Fax 424-6074 TECHNICAL ADVISORY COMMITTEE
AGENDA
Members: SPECIAL MEETING
Benicia
Dixon 9:00 a.m., Thursday, January 13, 2005
E?irii/?'? Solano Transportation Authority
Sganlg goumy One Harb.or Cel}ter, Suite 130
Suisun City Suisun City, CA
Vacaville
Vallejo STAFF PERSON
L CALL TO ORDER Mike Duncan
I APPROVAL OF AGENDA
I11. OPPORTUNITY FOR PUBLIC COMMENT
(9:00 - 9:05 a.m.)
Iv. ACTION ITEMS
A.  FY 2005-06 Transportation Enhancement (TE) Mike Duncan
Projects

Recommendation:

Identify TE projects for F'Y 2005-06 that can meet
Caltrans Project Delivery deadlines.
(9:05-9:15am.)-Pg. 1

B.  Reprogramming FY 2005-06 State Transportation Mike Duncan
Improvement Program (STIP) Projects
Recommendation:
Identify projects programmed for FY 2005-06 in the
STIP that should be reprogrammed to later fiscal years.
(9:15-9:25a.m.) - Pg. 4

C.  Potential Projects for Advanced Project Delivery Mike Duncan
Recommendation:
Identify potential projects from the I-80/1-680/1-780
Major Investment & Corridor Study to be candidates for
Project Study Reports (PSRs) to be completed by the
STA.
(9:25-9:35a.m.) - Pg. 11




VI.

INFORMATION ITEMS

A. Advancing FY 2005-06 and FY 2006-07 Surface Mike Duncan
Transportation Program (STP) Funding for Local
Streets and Roads
Informational (9:35 — 9:45 am.) — Pg. 17

B.  Obligation Status of FY 2004-05 STP/CMAQ Projects Mike Duncan
Informational (9:45 — 9:55 a.m.) — Pg. 24

ADJOURNMENT

The next regular meeting of the Technical Advisory Committee will be at
1:30 p.m. on Wednesday, January 26, 2004.
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Solano Cransportation >idhotity

DATE: January 11, 2005

TO: STA TAC

FROM: Mike Duncan, Director for Projects

RE: FY 2005-06 Transportation Enhancement (TE) Projects

Background:
The 2004 State Transportation Improvement Program (STIP) includes $3,398,000 in

Transportation Enhancement funds for Solano County. Although TE funds may only be
used for TE-eligible projects (e.g., bicycle, pedestrian, enhanced landscaping, etc.) in
accordance with Federal guidelines, these are some of the only funds in the STIP that are
available to counties.

The Solano County TE funds are programmed as a Reserve Lump Sum in each fiscal
year. Specific projects must be identified in the fiscal year the TE funds are programmed
and then entered into the STIP and the Transportation Improvement Program (TIP). For
Solano County, the 2004 STIP contains TE Reserve Lump Sum funds in FY 2005-06
through FY 2008-09 as follows:

FY04-05 FY05-06 FY06-07 FY07-08 FY08-09
TE $0 $1.629M $0.578M $0.590M $0.601M

Discussion:

Programming of Solano County TE projects for FY 2005-06 must conform to the new
project delivery guidelines. Projects must receive the obligation of funds (E-76) in the
year programmed. If a project fails to receive an obligation in the fiscal year
programmed, the TE funds will return to the county in the next county share period. Due
to the current condition of the STIP, this delay in receiving the funds could be several
years.

In order to ensure obligation, requests must be received by Caltrans by April 1% of the
programming year and the environmental studies should be basically completed by June
of the preceding year. For FY 2005-06, the environmental documents should be basically
completed by June 2005 and the obligation request submitted by April 1, 2006.

In accordance with Federal statute, Transportation Enhancement funds may only be used
on projects with a direct relationship to the intermodal transportation system, which
consists of all forms of transportation in a unified, connected manner. The relationship
may be one of function, proximity or impact. Federal statute lists the following twelve
categories for eligible projects:



Facilities for pedestrians and bicycles.

Safety and educational activities for pedestrians and bicyclists.

Acquisition of scenic easements and scenic or historic sites.

Scenic and historic highway programs.

Landscaping and other scenic beautification.

Historic preservation.

Rehabilitation and operation of historic transportation buildings, structures and

facilities.

8. Preservation of abandoned railway corridors.

9. Control and removal of outdoor advertising.

10. Archaeological planning and research.

11. Mitigation of water pollution due to highway runoff or reduced vehicle-caused
wildlife mortality while maintaining habitat connectivity.

12. Establishment of transportation museums.

Nk -

There is some leeway in the eligibility criteria and Caltrans and the Federal Highway
Administration (FHWA) have allowed projects slightly outside this criteria. If a project
does not specifically “fit” one of the 12 categories, it may still be approved if strong
reasons support inclusion as a TE project. In general, a TE project must have a direct
relationship to the intermodal transportation system and is over and above (i.e.,
enhancements) what is required for a “normal” project.

The recently completed Bicycle Plan, Pedestrian Plan and the Solano County
Transportation for Livable Communities (TLC) Program identify a large number of
- projects potentially eligible for TE funding.

Recommendation:
Identify TE projects for FY 2005-06 that can meet Caltrans Project Delivery deadlines.

Attachment
A. 2004 STIP for Solano County (approved by STA Board on April 14, 2004)
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Agenda Item IV.B
January 13, 2005

DATE: January 11, 2005

TO: STA TAC

FROM: Mike Duncan, Director for Projects

RE: Reprogramming FY 2005-06 State Transportation Improvement Program
(STIP) Projects

Background:
The 2004 State Transportation Improvement Program (STIP) has been at a virtual

standstill since May 2003 due to the State budget problems and the diversion of
transportation funds to the General Fund. The California Transportation Commission
(CTC) has made no STIP allocations for new projects since Spring 2003.

Discussion:

The California Transportation Commission (CTC) announced recently that without
additional State funding, STIP allocations would continue to be frozen. Any additional
transportation Federal funding that may be provided to the State would need to be
channeled into the State Highway Operations and Protection Program (SHOPP) for
maintaining existing transportation infrastructure.

Even though STIP allocations are frozen for the foreseeable future, projects that are
currently programmed must still meet the timely use of funds and project delivery
requirements established by Senate Bill (SB) 45. SB 45 requires projects to receive an
allocation by the end of the fiscal year of programming. For agencies with projects
programmed in the STIP, allocation requests must be submitted even though the CTC has
suspended all new STIP allocations.

Solano County agencies have several projects programmed in the STIP for FY 2005-06
(see Attachment A). If the project sponsors do not plan to seek an allocation in FY 2005-
06, these projects must be moved to later years. In order to move these projects, the
Metropolitan Transportation Commission (MTC) must be notified immediately in order
to move these projects before the end of FY 2004-05. Projects in a current fiscal year
cannot be reprogrammed to a later fiscal year.

Recommendation:
Identify projects programmed for FY 2005-06 in the STIP that should be reprogrammed
to later fiscal years.

Attachments
A. 2004 STIP for Solano County (approved by STA Board on April 14, 2004)
B. MTC Memo on STIP Project Delivery (January 5, 2005)
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ATTACHMENT B

. METRQOPQILITAN jvwz'pfw . Bred Al iaClenter
M - TRANSPORT &ATION 101 Figh Suee-
Qoklan, CA 94607-2700
COMMISSION Te': 210,962, 7700

TRV R0 464.7769
Tax: 212.161.7878

Memorandum

TO: Finance Working Group DATE: January 5, 2005
FR: Kenneth Folan

RE: STIP Project Delivery for Projects Programmed in FY 2004-05 and FY 2005-06

Background

Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and project delivery
requirements for transportation projects. Projects programmed in the State Transportation Improvement
Program (STIP) must receive an allocation from the California Transportation Commission (CTC) or
Caltrans by the end of the fiscal year in which the funds are programmed. Funds not allocated or
extended by the CTC within this deadline are deleted from the STIP with the funds returned to the county
in the next county share period. MTC staff monitors the delivery of STIP projects, and has been
informing members of the Bay Area Partnership on a monthly basis of the project delivery requirements
and pending deadlines.

FY 2004-05 Projects

Due to the State’s financial situation and its affect on available funds for STIP allocations, the CTC
suspended STIP allocations (excluding Transportation Enhancement programming). However, projects
programmed in FY 2004-05 are still subject to the SB 45 legislation and must submit an allocation request
to Caltrans. The suspension of allocations affects the STIP projects listed in Attachment A.

At its December 2004 meeting, the CTC indicated that an additional $400 million would be available for
State Highway Account allocations in FY 2004-05, bringing the total available for FY 2004-05 allocations
to over $900 million. Although the majority of the allocations will go to SHOPP projects, it is possible that
STIP AB 3090 reimbursements and other FY 2004-05 STIP programming may receive allocations. The
CTC could also reprogram the FY 2004-05 projects in later years or begin a priority allocation plan. The
CTC will wait until the January 2005 meeting to decide the next steps.

Transportation Enhancements (TE) STIP Projects

TE projects are not subject to the STIP allocation suspension. The TE projects; listed in Attachment A,
are programmed for FY 2004-05 and are subject to all SB 45 timely use of funds requirements. Project
sponsors should submit allocation requests to Caltrans by February 14, 2005; this will allow for an April
2005 allocation. Additionally, each county maintains a TE Reserve with programming in FY 2005-06,
listed in Attachment B. This programming can be assigned to projects and allocated in FY 2004-05
through a TE eligibility determination by Caltrans and a STIP amendment.

FY 2005-06 Projects

Please review all FY 2005-06 STIP projects (including TE projects), listed in Attachment B. If you do not
plan to request an allocation for any of these projects in FY 2005-06, the STIP must be amended before
the end of FY 2004-05 to move the project into a later year. In accordance with SB 45, a project cannot
be moved out in the year it is programmed. A request must be submitted to MTC immediately to
meet regional and state deadlines for a STIP amendment before the end of FY 2004-05. Note
that this is a month earlier than usual, as the CTC is not scheduled to meet in June 2005. If you fail to
request an amendment and do not allocate the project in the programmed year - the funds expire and will
go back into the county share in the next county share period.

Please contact Kenneth Folan at (510) 464-7804 or kfolan@mtc.ca.gov with questions or comments.
6
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Agenda Item 1V.C
January 13, 2005

511a

Solano Cransportation Authotity

DATE: January 11, 2005

TO: STA TAC

FROM: Mike Duncan, Director for Projects

RE: Potential Projects for Accelerated Project Delivery

Background:
The Solano Transportation Authority has traditionally served as the Countywide

transportation planning agency and functioned as the funding agency for major projects
within Solano County. In this capacity, the STA has planned for and pursued and
obtained State and Federal funding for capital projects for member agencies and for
major projects on the state highway system. Examples of these efforts are funding for the
Jepson Parkway, SR 37, the I-80/1-680 Auxiliary Lanes Project, the Vallejo Station and
other projects within Solano County.

The STA expanded its role into Project Development when it initiated the PA/ED
(Project Approval/Environmental Documents) phase of the Jepson Parkway. The STA
continued its services to member agencies in Project Development by acting as the lead
agency on the PA/ED phase of both the I-80/I-680/SR 12 Interchange Project and the
North Connector Project. The PA/ED phase of each of these three projects is currently in
progress. Completion of the Project Approval and Environmental Documents for each of
these projects will allow them to proceed to design, right-of-way procurement and
construction as funding becomes available.

Discussion:

In order to ensure Solano County is positioned to successfully compete for limited State
and Federal funds for major highway projects, STA needs to continue aggressive project
development by preparing competitive projects to be included in the State Transportation
Improvement Program (STIP). To do this, STA will work with Caltrans to prepare
Project Study Reports (PSRs) for projects identified in the I-80/1-680/1-780 Major
Investment & Corridor Study, the SR 12 Major Investment Study, and the future SR 113
Major Investment Study.

Project Study Reports are typically the initial phase of preparing a project to be included
in the STIP. The PSR is an engineering report which identifies the scope, schedule and
estimated cost of a project to be included in a future STIP and provides the avenue for
consensus between Caltrans and local and regional agencies on the details of the project.
The California Transportation Commission (CTC) typically requires a PSR for any
capacity increasing project to be included in the STIP.

A PSR may be completed by Caltrans or by a local agency in cooperation with Caltrans.
Although Caltrans District 4 may be able to complete one or more PSRs per year for

11



Solano County projects, STA should move forward to prepare additional PSRs for high-
impact projects identified through the various corridor studies to prepare these projects
for future STIP cycles. The CMAQ/STP swap approved by the STA Board in September
provides the funding resources necessary over the next three fiscal years to complete
several project PSRs that will position Solano County to better compete for limited State
and Federal funds in upcoming STIP and Federal reauthorization cycles, and to accelerate
the project development schedule for these projects.

The 1-80/1-680/1-780 Major Investment & Corridor Study provides a list of 50 projects
throughout Solano County as potential candidate projects for Accelerated Project '
Delivery. Attachment A provides the list of projects and the current cost estimates for
these projects. Based upon recommendations from the TAC, the STA Board will identify
project for accelerated project delivery and the preparation of project study reports.

Recommendation:
Identify potential projects from the I-80/1-680/1-780 Major Investment & Corridor Study
to be candidates for Project Study Reports (PSRs) to be completed by the STA.

Attachment

A. Pages from the I-80/1-680/1-780 Major Investment & Corridor Study (4 pages)

12



* FUNDED NEAR-TERM PROJECTS - For Information Only

1A Leisure Town Rd Park & Ride
18 Bella Vista Rd Park & Ride
1C Fairfield Transportation Center - Phase 2

“ 1E Leisure Town Rd Interchange Improvement '
"\1F Widen EB |-80/ WB 1-680 to SR-12 (E)
(“Aux" fane project undeffﬂay)

RECOM@ENDED MlD-TEl}ﬂ PROJECTS .
*2 Enenslon of WB 1-80 HOV - Easl of Carquuqez Bridge to
East of SR-29 On-ﬂamp '

3 EBI-30 SIgnage lor sa-zs West of Toll Plaza
* 4 Expand Lemon St/ Curlola Phwy Park & Ride
* 5 North Connector “

6A EB [-80 Aux Lane - Suisun Valley to Truck Scalea

68 WB I-80 Aux Lane - Truck Scales to Syisun Valley Rll «;u

bf_ 7.
Z RS L s

w9 r £Bl-8l) Aux- I;ane—Jgavlﬁ Blvql to Air Base Pkwy

*7 EB & WB 1-80 HOV Lane — SR-12 (W) fo Air Base Pk!"ll )
(Requires design exception) \ N

8 Braiding EB 1-80 Ramps - 1-680 to Suisun ;alley .
with improvements on 1-680-inchuding Red Top Rqfhd
intefthahge ,

1D Red Top Rd Park & Ride — Phase 1 23 .

i
HE.

=~
4 LEGEND
1% a— HOV Lane
En _ﬂ\} mseeen - Auxiliary Lane or

Pl : Lane Add
N @ Parkand Ride
B
P i d

%

10A ,BelncaMnLﬂecnns uction ol Truck Scales
4

: 114 W8 & EB 1-80 Aux Lane - SR-12 (E) to Suisun Valley
Road . i

[
; A o susin
P “ic; 18

§ SeeSegmem‘l
“ 3t Detail Below

S

118 lmprovemenl / Expansio i of Fairfield Transportation
“Center=Phase 3—— ]

BB 0 Mixed Flow Lan@J SR-12 (E) to Beck Av merge

13A WB l-all Lane - W. T?xas St to Abernathy Rd
138 w8 l-an A I.ane Walerman Bito Travis Bl .
148 HedTodePark&ﬂule ez T
148 Gold; Hill Rd Park & Rulef

15A Lake Herman Rd / Vistd Pomll’arl(&Ride R
158 Benicia llgtermodal Terminal

16 Braid EB I-80 Ramps - SR-12 (W) to Green Valley Rd
17 WBI-80 Aux_‘l,ane — Green Valley Rd to SR-12 (W)
18 1-80/1-505 Vlleave Correction Project

19A Benicia - Downtown Area Park & Ride

198 Hiddeabrooke Pkwy Park & Ride

19C North Texas St Park & Ride

19D Columbus Pkwy & Rose Dr Park & Ride

20 EB/WB I-780 Stripe Aux Lane — 2nd St to 5th St
21 1-80/ Pitt School Rd Interchange Improvement

22  North First St Park & Ride

23 WB I-80 HOV Lane - Carquinez Bridge to SR-37

24 EB 1-80 HOV Lane - Carquinez Bridge to SR-37 with
Ramp Improvements at Redwood Parkway

*Projecis which are currently partially funded.

1-80/1-680/1-780 MIS / CORRIDOR STUDY

Figure 0-2
MID-TERM PROJECTS
IN ORDER OF PRIORITY



25 EB/WB I-80 HOV Lane - Air Base Pkwy to I-505

26 EB I-80 Mixed Flow Lane - SR-12 (E) to Air Base Pkwy

27  WBI-80 Mixed Flow Lane SR-29 to Cummings Skwy

N
f\zg EB/WB 1-780 Auxiliary Lane - Military West
30 . Turner Parkway Extension ayer 1-80 t Fairgrounds Dy

Park & Ride and H i:onnecto}is
ille Intermodal Transportation Center 4

32A EB 180 Aux Lane - R
328 EB 180 Aux Lane = s
33 EB/WB1-80 Mixed Flow Lane SR-12 (E) to 1-680

34 WB 1-80 Mixed Flow Lane - Air Base Pkwy to SR-12 (E)

\\'\

1-80/1-680/1-780 MIS / CORRIDOR STUDY

Figure 0-3
LONG TERM PROJECTS
IN ORDER OF PRIORITY

Rev 50504
Rev 8-703 Rev 12-15-03 Rov 1-2904 Rev 50704

ood Pkwyi to SR 37 with 2 Lane Off-Ramp
essee sg”ilo Redwood

Rev 6-17-04
Rev 8404

dé

o2
28  1-780/1-80 Interchange Im_provem% /
@%f“' busﬁ )

40
41
42

45
46
47

49
50

SR e HOV Lane

BULKLEY RD

)
g -1 4
. g
&
£ 2
o
_L"‘"‘"’_’E‘_
FRY A0
way /0

RI0-DIXON RD

LEGEND

o Auixiliary Lane or
Lane Add

&  Park and Ride
e (vercrossing

1-80 Wideniép - Meridian Rd to Kidwell Rd -~
WB 1-80 AuxiLane — North Texas_;#l to Waterman Bivd

i

L

— Cherry Gjén Rd to Alamo Dr ...o27~
férchiant St to Cherry mgmi/

- Suisun Valley Rd to SR-12 (W)

HOV Connector

EB 1-60 Aix Lane N, Texas St to Lagoon Val
SR-1 13/!—80 Ihtéfchange lﬁwprovémétit o

EB 1-80 Aux Lane — Atamo Dr to Davis St

EB 1-80 Aux Lane — Davis St o Peabody Rd

EB 1-80 Aux Lane — Peabody Rd to Allison Dr

W8 1-80 Aux Lane — Monte Vista Av to Mason St

WB 1-80 Aux Lane — Mason St to Alamo Dr

1-80 Ramp Improvements Through Vallejo (SR-29 to Redwood)
West A Street Park & Ride

NB/SB 1-680 HOV Lane - Benicia Bridge to 1-80

Walters Road Park & Ride

1-80/SR-37/Columbus Parkway Interchange Improvements




1-80/1-680/1-780 MIS / CORRIDOR STUDY Final Report
Executive Summary

Table 0-4, respectively. The locations of mid-term and long-term projects are illustrated
in Figures 0-2 and 0-3, respectively. Local Interchange improvements within each local
jurisdiction were prioritized separately and Table 0-5 presents the results.

Table 0-3 Recommended Mid-Term Projects

Priority | Project Seg- Cost in
ment million $
{2003)
1 (Near Term Projects stated in Table 0-2)
2 Extension of WB 1-80 HOV Lane - East of Carquinez Bridge to 2 $1.5-
East of SR-29 5.7
3 EB 1-80 Signage for SR-29 - West of Toll Plaza 2 $0.16
4 | Expand Lemon St & Curtola Pkwy Park & Ride 2 3300 e
5 North Connector 1 $68.0 ****
6A EB 1-80 Aux Lane - Suisun Valley Rd to Existing Truck Scales 1 $24
68 WB [-80 Aux Lane — Existing Truck Scales to Suisun Valley Rd 1 $.7
7 1-80 EB & WB HOV Lane - SR 12 West to Air Base Pkwy 16 $78.0 *
(Requires design exception) ! i
8 Braiding EB 1-80 Ramps - 1-680 to Suisun Valley Rd 1 $131.0- ..
with improvements along 1-680 including Red Top Road 186.0
9 EB 1-80 Aux Lane - Travis Bivd to Air Base Pkwy 6 $3.7
10A Relocate/Reconstruct Truck Scales 1 $226.0 **
10B Upgrade Project 7 to Full Caltrans Standards 1,6 $4.0
11A WB/EB 1-80 Aux Lane - SR-12(E) to Suisun Valley Rd 1 $109 **
11B improvement/Expansion of Fairfield Transportation Center — 6 $6.0 *
Phase 3 )
12 EB 1-80 Mixed Flow Lane — SR-12 (E) to Beck Av Merge 6 $16.6
13A WB 1-80 Aux Lane — West Texas St to Abernathy Rd 6 $4.4
13B WB 1-80 Aux Lane — Waterman Blvd to Travis Bivd 6 $5.0
14A Red Top Rd Park & Ride - Phase 2 1 $40 *
14B Gold Hill Road Park & Ride 4 $30 *
15A Lake Herman Rd / Vista Point Park & Ride 4 $0.2 *
168 Benicia Intermodal Terminal 4 $300 *
16 Braid EB |-80 Ramps — SR-12(W) to Green Valley Rd 1 $44.0 *
17 WB 1-80 Aux Lane - Green Valley Rd to SR-12 (W) 1 $22
18 1-80/1-505 Weave Correction Project 6 $84 **
19A Benicia — Downtown Area Park & Ride 3 $25 *
19B Hiddenbrooke Pkwy Park & Ride 5 $0.25 *
19C North Texas St Park & Ride 6 $1.0 *
19D Columbus Pkwy/Rose Rd Park & Ride 3 $15 *
20 EB/WB {-780 Stripe Aux Lane — 2nd St to 5th St 3 $0.2
21 1-80 / Pitt School Rd Interchange Improvement 7 $4.1
22 North First St Park & Ride 7 $0.25
23 WB 1-80 HOV Lane - Carquinez Bridge to SR-37 2 $15.7
24 EB 1-80 HOV Lane - Carquinez Bridge to SR-37 with 2 $32.3
improvement to Redwood Pkwy EB off-ramp )
Total $739-$798
* P&R estimate from Wilbur Smith and Associates.
= Estimates from Mark Thomas Company, Inc.
b Info from Caltrans PSR.
e Projects which are currently partially funded.
STA [-80/1-680/1-780 MIS/Corridor Study 0-5 7/14/04

Prepared by Korve Engineering, Inc. 15



1-80/1-680/1-780 MIS / CORRIDOR STUDY

Final Report

Executive Summary

Table 0-4 Recommended Long-Term Projects

Priority | Description Segment Costin
Million $
: (2003)

25 EB/WB 1-80 HOV Lane - Air Base Pkwy to |-505 6 $111.2

26 EB 1-80 Mixed Flow Lane - SR-12 (E) to Air Base Pkwy 6 $64.4

27 WB {-80 Mixed Flow Lane SR-29 to Cummings Skwy 2 $114

28 1-780/1-80 Interchange iImprovement 2 $48

29 EB/WB [-780 Aux Lane - Military West to Columbus Pkwy 3 $4.3

30 Tumer Parkway Extension over |-80 to Fairgrounds Dr with 2 $38.0

Park & Ride and HOV Connectors )

31 Vacaville Intermodal Transportation Center 6 $120 *
32A E?n I‘;80 Aux Lane — Redwood Pkwy »to SR-37 with 2-lane off- 2 $18.1
32B EB 1-80 Aux Lane — Tennessee St to Redwood Pkwy 2 $18.8

33 EB/WB 1-80 Mixed Flow Lane - SR-12 (E) to 1-680 1 $38.0 *

34 WB 1-80 Mixed Flow Lane - Air Base Pkwy to SR-12 (E) 6 $48.2

35 1-80 Widening - Meridian Rd to Kidwell Rd 7 $60.0
36A WB 1-80 Aux Lane — North Texas St to Waterman Rd 6 $28.4
368 EB 1-80 Aux Lane — Air Base Pkwy to North Texas St 6 $24.5
37A EB 1-80 Aux Lane — Cherry Glen Rd to Alamo Dr 6 $7.9
378 WB 1-80 Aux Lane — Merchant St to Cherry Glen Rd 6 $16.5

38 Braid WB [-80 Ramps - Suisun Valley Rd to SR-12 (W) 1 $780 *
39A {-80/1-780/Curtola Pkwy HOV Connector 2 $45.0
398 EB 1-80 Aux Lane — |-780 to Georgia St 2 $13.2
39C WB 1-80 Aux Lane — Georgia St to I-780 2 $14.0
39D WB 1-80 Aux Lane — Redwood Pkwy to Tennessee St 2 $10.8
39E EB 1-80 Aux Lane - North Texas St to Lagoon Valley Rd 6 $7.5

40 SR-113/1-80 Interchange Improvement 7 $22.7

41 EB 1-80 Aux Lane - Alamo Dr to Davis St 6 $6.2

42 EB 1-80 Aux Lane - Davis St to Peabody Rd 6 $3.5

43 EB 1-80 Aux Lane - Peabody Rd to Allison Dr 6 $5.0

44 WB 1-80 Aux Lane - Monte Vista Av to Mason St 6 $6.2

45 WB 1-80 Aux Lane - Mason St to Alamo Dr 6 $5.0

1-80 Ramp Improvements Through Vallejo (SR-29 to

46 Redwood) 2 $42.0

47 West A Street Park & Ride 7 $0.25 **

48 NB/SB 1-680 HOV Lane - Benicia Bridge to 1-80 4 $160.0

49 Walters Road Park & Ride 6 $20 *

50 1-80/SR-37/Columbus Parkway Interchange Improvements 5 $7.0

Total $978
* Estimates from Mark Thomas and Company, Inc.
> Estimates from Wilbur Smith and Associates
STA 1-80/1-680/1-780 MIS/Corridor Study 0i66 7/14/04

Prepared by Korve Engineering, Inc.



Agenda Item V.A
January 13, 2005
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Solano Cransportation A Authotity

DATE: January 11, 2005

TO: STA TAC

FROM: Mike Duncan, Director for Projects

RE: Advancing FY 2005-06 and FY 2006-07 Surface Transportation Program

(STP) Funding for Local Streets and Roads

Background:
On April 28, 2004, the MTC Commission approved dedicating approximately $58

million of Second Cycle Surface Transportation Program (STP) funds for local streets
and roads shortfall projects. In July 2004, the STA Board approved the distribution of
STP funds for local streets and roads to Solano County agencies as shown in Attachment
A.

Discussion:

The Metropolitan Transportation Commission (MTC) recently announced that the Bay
Area may have access to more obligation authority (OA) for FY 2004-05 than was
previously estimated (see Attachment B). In order to use this additional OA, MTC staff
is recommending that local agencies request funds for local streets and roads
programmed in both FY 2005-06 and FY 2006-07 to be accelerated to FY 2004-05.

Solano County is programmed to receive the following Local Streets and Roads funding
for the Second Cycle of federal STP funding:

FY 2005-06 $ 943,000
FY 2006-07 $ 944,000
$1,887,000

Although all of the proposed funding presented above may not be approved for
advancing to FY 2004-05, MTC staff has stated that enough OA should be available for
all FY 2005-06 programming to be advanced and possibly a large percentage of the FY
2006-07 program.

Recommendation:
Informational.

Attachment
A. MTC Memo on Opportunities for Advancing STP (January 5, 2005)
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Proposed Programming of Second Cycle STP Funds for Local Streets and Roads

ATTACHMENT A

Projects for Solano County for FY 2005-06 and FY 2006-07

Agency FY 2005-06 FY 2006-07 Total
Benicia 0 75,000 75,000
Dixon 0 75,000 75,000
Fairfield 426,000 0 426,000
Rio Vista 0 75,000 75,000
Solano County 129,000 473,000 602,000
Suisun City 75,000 0 75,000
Vacaville 0 246,000 246,000
Vallejo 313,000 0 313,000
TOTAL $943,000 $944,000 $1,887,000

18
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TDD/TTY. $1¢_46+.776Y
LEx 617818

Memorandum
TO: Joint Finance Working Group DATE: January 5, 2005
FR: Craig Goldblatt W.I 1512

RE: Opportunities for Advancing Second Cycle Funded Projects

Background

Recently Caltrans has informed us that the MTC region will be able to access additional obligation authority
(OA) in excess of what we currently have programmed in FY 2004-05. Our region’s continuing success in
delivering federally funded projects expeditiously permits us to receive OA from other regions in California
that are encountering project delivery delays. The additional OA available to the MTC region is for use in the
current fiscal year - FY 2004-05.

Any project sponsor is invited to advance its Local Streets and Roads Shortfall (LSRS) or Transportation for
Livable Communities (TLC) grant to the current fiscal year (FY 2004-05) from the two currently programmed
years of FY 2005-06 and FY 2006-07. Furthermore, as a result of moving projects into the current year,
additional programming capacity might open up to accommodate advancing projects from FY 06-07 to FY
05-06. The attachment to this memo presents the LSRS program that was adopted by the MTC last
December and is currently being reviewed as TIP amendment 05-02 by Caltrans/U.S. DOT for their
approval.

Any advanced projects would be subject to the MTC project delivery deadlines set forth by MTC Resolution
3606. Specifically, with respect to projects advanced to FY 2004-05, the project sponsor would be expected
to deliver a complete funding obligation request package to Caltrans Local Assistance by April 1, 2005. In
making a determination of the ability of a project to meet this deadline, the project sponsor needs to factor in
the time required to schedule a field review with local assistance, its ability to get timely federal environmental
clearance from Caltrans, and the time needed to complete project design.

‘Regional Operations projects, and Second Cycle projects not yet amended into the TIP may request

advances in accordance with the Regional Project Delivery Policy (MTC Resolution No, 3606), after April 1,
2005.

Next Steps

We are requesting Congestion Management Agencies’ (CMA) assistance in canvassing project sponsors in
their respective counties to elicit interest in advancing LSRS and TLC/HIP projects. For projects to be
advanced into this year prior to April 1, 2005, an interested project sponsor through its CMA should initiate
an administrative TIP amendment as soon as possible. Caltrans will be able to proceed with project delivery
as soon as the TIP amendment request is received by MTC and is in process. The actual TIP approval would

19
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Second Cycle Project Advancement
January 5, 2004
Page 2 of 2

occur at the earliest on approximately March 1, 2005, for amendment requests received at MTC by Friday,
February 11, 2005. Projects may be advanced and obligated concurrently with the processing of the
administrative TIP amendment.

As always, advancement is subject to the availability of OA.

If you have any questions, please call me at (510) 464-7837

JACOMMITTE\Partnership\Partnership Finance\Joint Working Groups Admin\Agenda Items\2005\January 5\2.5 AdvanceOA.doc
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DRAFT LOCAL STREETS AND ROADS SHORTFALL PROGRAM
TEA-21 Reauthorization, Second Cycle Programming

ALAMEDA COUNTY

eet Rehabilitation

County Bid Targets 2,864,000
Proposed Programming 2,864,000
Balance 0

CONTRA COSTA COUNTY

California Blvd Rehabilitation
Rehabilitation on Various Streets

Rd Rehabilita

Richmond Cartson Blvd Rehabilitation 309,000 0
County Bid Targets 0 3,067,000

Proposed Programming 1,726,000 2,900,000

Balance (1,726,600) 167,000

MARIN COUNTY

Sir Francis Drake Blvd Rehabilitation

Novato Ignacio Boulevard Rehabilitation 62,000

639,000

705,000

2,864,000
2,864,000
0

3,068,000
1,509,000
1,559,000

492,000

Tiburon , Mar West Street Rehabilitation 112,000 0
County Bid Targets 1,690,000 1,690,000

Proposed Programming 1,690,000 1,690,000

Balance 0 [

NAPA COUNTY

" Wooden Valley Road Rehabilitation 0,0
County Bid Targets 1,688,000 1,688,000
Proposed Programming Levels 1,575,000 1,801,000
Balance 113,000 (113,000)

SAN FRANCISCO COUNTY

SF DPW Valencia Street Rehabilitation 0 2,673,000
County Bid Targets 2,673,000 2,673,000

Proposed Programming 2,673,000 2,673,000

Balance 0 0

21

Status as of 10/28/2004

705,000 92,000

5,728,000
5,728,000
0

309,000 201,000

6,135,000

6,135,000
0

554,000

112,000 338,000
3,380,000

3,380,000
0

163,000

,000 110,000

3,376,000
3,376,000
0

2,673,000 1,898,913

5,346,000
5,346,000
0

797,000

625,000

510,000

779,000

450,000

1,381,000

870,000

4,571,91

Page 10f 3




{7} SAN MATEO COUNTY

Chess Drive Rehal
Sand Hill Road Rehabilitation
Palmetto Avenue Rehabilitation

Rehabilitation on Various Streets 294,000

s Pulgas Rehabilitatio

County Bid Targets 1,869,000
Propesed Programming 1,885,000
Balance (16,6008)

SANTA CLARA COUNTY

Santa Clara Co.

Rehabilitation on Various Streets
Grant Road Rehabilitation 0

chabilitation on Various Streets 278,000

Stevens Creek Boulevard Rehabilitatior

Rehabilitation on Various Streets

Montague Expressway Rehabilitation 2,000,000

County Bid Targets 8,037,000
Proposed Programming 8,003,000
Balance 34,000

SOLANO COUNTY

ADA Ramps at Various Locations

2nd St. & Gardiner Way Rehabilitation

peror Drive Rehabilitation

Adm. Callaghan Ln/ Humboldt St. Rehab 313,000
County Bid Targets 943,000
Proposed Programming 943,000
Balance 0
SONOMA COUNTY

City of Sonoma

Rehabilitation on Various Streets

East Napa Street Rehabilitation

22

1,869,000
1,853,000
16,000

2,000,000

8,037,000
8,071,000
(34,000)

944,000
944,000
0

150,000

294,000

3,738,000
3,738,000
0

140,000

4,000,000

16,074,000
16,074,000
0

313,000
1,887,000

1,887,000
0

180,000

41,000

100,000

730,000

354,000




m Sonoma County Rehabilitation on Various Streets

County Bid Targets
Proposed Programming
Balance

REGIONAL TOTALS

LSR Program Apportionment
Proposed Programming
Balance

0
1,726,000
(1,726,000)

23

3,628,000

5,826,000
5,982,000
(156,000)

28,657,000
28,515,000
142,000

2,522,000

5,826,000
5,670,000
156,000

28,659,000
27,075,000
1,584,000

150,000

11,652,000
11,652,000
0

57,316,000
57,316,000
0
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Agenda Item V.B
January 13, 2005

51a

Solano Cransportation > udhotity

DATE: January 11, 2005

TO: STA TAC

FROM: Mike Duncan, Director for Projects

RE: Obligation Status of FY 2004-05 STP/CMAQ Projects

Background:
Federally funded projects programmed in FY 2004-05 must meet the new project

delivery guidelines and deadlines established by Caltrans and MTC.

Discussion:
Projects programmed in FY 2004-05 with STP and CMAQ federal funds must have the
request for obligation to Caltrans by April 1, 2005.

Recommendation:
Informational.

Attachment
A. MTC list of STP and CMAQ Projects for FY 2004-05
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